{ WASHINGTON STATE

Recreation and

Conservation Office Progress Report  12/9/15-6/30/16

Project #15-1286, MF - Porter Creek Reach Phase 1

Submitted by Jill Komoto on 07/01/2016 Accepted by Marc Duboiski on 07/05/2016
CONTACTS
Primary Sponsor: Lummi Nation Project Contact: Jill Komoto

jillk@lummi-nsn.gov
Lead Entity: WRIA 1 LE

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Marc Duboiski
marc.duboiski@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2017
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $867,114.00 (85%) $867,114.00 (85%)
Salmon State Projects: $867,114.00  (85%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $155,657.00  (15%) $155,657.00 (15%) $155,657.00 (15%)
Total: $1,022,771.00 (100%) $1,022,771.00 (100%) $1,022,771.00 (100%)
Paid To Date: $0.00 Last Released Billing:
Remaining RCO Funds: $867,114.00 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 0
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $183,699.00 21.89% A&E Spent: $0.00

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description

10of5 Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

20f5 Describe the work accomplished during this reporting Permit applications, final adjustments to ELJ
period. locations, additional modeling if Phase 1 constructed
only. RFP for logs and construction services. Log
contract completed.

3of5 Do you anticipate any changes to your project? Please No
describe those changes here.
4 0of 5 Tell us about work planned for the next reporting period. Permits obtained. Construction completed. As built
monitoring.
50f5 Do you anticipate you will need to request an amendment to No

your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:
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MILESTONES

Milestone

Preliminary Design to RCO

Project Start
Applied for Permits
Final Design to RCO

Bid Awarded/Contractor Hired

Landowner Agreement to RCO

Cultural Resources Complete

Progress Report Submitted
Annual Project Billing
Permits Complete

Funding Acknow! Sign Posted
Restoration Started
Progress Report Submitted
Progress Report Submitted
Annual Project Billing

RCO Final Inspection
Restoration Complete
Stewardship Plan to RCO
Agreement End Date
Progress Report Submitted
Final Design to RCO

Final Report in PRISM
Final Billing to RCO

RCO Project Number: 15-1286

Target Date
08/14/2015

12/09/2015
03/01/2016
04/30/2016

05/15/2016
06/30/2016

06/30/2016

06/30/2016
07/31/2016
07/31/2016
07/31/2016
08/01/2016
12/31/2016
06/30/2017
07/31/2017
09/30/2017
12/31/2017
12/31/2017
12/31/2017
12/31/2017
12/31/2017

02/28/2018
03/31/2018

Description

Submitted with
application

As described in

RCO-SRFB Manual #18,

Appendix D-3.

As-built drawings to

RCO.

July 05, 2016

Completed
X

x

Delayed

New

Target Date

07/22/2016

07/15/2016

07/01/2016

Progress/Reason for Delay

Uplands ROE within a few
weeks, but Aquatics lease by
end of month (last permit)

consultation on 1/20/16,
Lummi THPO waiting for
ACOE

Ran out of time on 063016
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PERMITS

Applied Received Expiration
Type Date Date Date
Water Quiality Certification 05/17/2016
[Section 401]
Shoreline Permit 06/09/2016
SEPA 06/09/2016
Nationwide Permit 03/17/2016
Hydraulics Project Approval 05/09/2016
[HPA]
Endangered Species Act 05/17/2016
Compliance [ESA]
Dredge/Fill Permit [Section 05/17/2016
10/404 or 404]
Cultural Assessment [Section 01/20/2016
106]
Aquatic Lands Use Authorization 05/17/2016
Forest Practices Application 05/26/2016
[Forest & Fish]
Other Required Permits 05/01/2016
Other Required Permits 03/29/2016
Permit Questions
# Question Answer
10of4  Any additional mitigation requirements? If so, please No
describe.
20f4 Are there any additional permits required? If so, please Yes
describe.
3of4 Tell us about your progress with securing your permits or
ESA consultation.
4 0of 4 Did you use the federal permit streamlining process (Limit Yes
8)7? If yes, please attach your Limit 8 Self Certification Form.
RCO Project Number: 15-1286 July 05, 2016

Permit
Number Comments

Fire waiver

DNR Right of Entry

Answer Description

See above- right of entry permit for uplands use of
access road and area for staging.

All permits submitted except for fire waiver.
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